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1) James Ranch began reseeding South Paguate OP-35 but was delayed somewhat on 
Monday due to muddy conditions. They got started again today. Their 
continued progress depends on the weather. 

2) I have become aware of some inquiries into the final use of the Old Housing 
Area. The area has been inspected by Eberline and is cleared for use since 
it meets the cleanup requirement. The tennis court, barbeque grill, swing 
set, etc. and the old Geology building concrete slab are still intact and 
every effort was made to save the existing trees. The old H-1 Mine adit has 
been sealed and the topsoil placed. It has been suggested that the site 
could be used as a picnic or other recreation area. However, the power and 
sewage facilities are no longer available, Neal Kasper and I have 
discussed the situation and concluded that, with littie effort, some 
fencing could be installed to further secure the area for use and still be 
separate from any construction activities. The old Geology building 
structural steel and panels are also available for use. Please advise if 
you or any Staff Officers would like any further follow-up on this idea. 

3) Qualimetries said the refund check for some returned weather recording 
instruments should be here by next week. It will be applied to the new 
equipment 

4) Sloping continues in North Jackpile with four dozers now working in that 
vicinity. The P-10 area is being cleaned up with scrapers and the portal 
will be closed soon. A new staging area in Jackpile is being set up 
for the heavy equipment. Soil placement with trucks is nearing completion. 

5) The Project was shut down on Monday, November 11 in observance of 
Veteran's Day Holiday. 

6) The aerial color photo of the Project should be ready late this week. 
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ITEM 
**** 

Building 
demolition 
& Removal 

Weather Station 

Monitor Well 
Installation 
North & South 

Paguate pits 

7th Environmental 
Monitoring/ 
Regulatory 
Compliance 
Report 

Financial 
Closeouts 
2nd Year 
Packages 
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Jackpile Reclamation Project 
PUEBLO OF LAGUNA 
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LAGUNA, NEW MEXICO 87026 

RPM SUSPENSE LOG 

as of ___ 11..j..j;_I_.J_l.~-~ 1'_!.! ___ _ 

STATUS EST. COMPLETION 
****** *************** 

in progress 11/15/91 

on order; 11/15/91 

quotes being 1/31/91 
solicited; 

in progress 

pending final 
billings 
from LCC, Inc. 

11/30/91 

12/15/91 

(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

REMARKS 
******* 

area being 
cleaned with 
scraper; 80% 
complete. 
final bulkhead 
pending; 

sensors sent 
in for 
calibration; 

for montoring 
levels in 
pit bottoms; 

one bid rec'd 
11/13/91; 

as per the 
Cooperative 
Agreement; 

to calculate 
any savings 
sharing; 
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